



4 7 Q T C A 2 4 D 0 0 C G

COMPANY DATA

CAGE 9Q5Z2
UEI LQKTFZMD19B3

NAICS

541519

Other Computer Related Services

SERVICES

Network Center Relocation

Network Support Services

ENVIRONMENTS

Air National Guard Installation

CASE STUDY · DEFENSE

Installation network center relocation for the New York Air National Guard within a six-month period

Relocated an Air National Guard installation network center in New York between September 2025 and March 2026.



CLIENT

New York Air National Guard (order issued by the U.S. Property and Fiscal Office for New York; funded by the Department of the Air Force)

6 months Period of performance

REQUIREMENTS

Operational need. The New York Air National Guard required relocation of its installation network center, scoped as network support labor.

Completion window. The relocation was to be completed within an initial three-month period of performance.

SOLUTION DELIVERED



Network center relocation

Relocated the installation's network center and completed the work by March 2026 within the original order scope.



Schedule accommodation

Absorbed two extensions of the completion date, from December 2025 to February and then March 2026, at no added cost to the government.